

## LOCKHEED D-21 and D-21B PRODUCTION

	Dec 1962 20 D-21s ordered	April 1966 15 - Operational D-21's remain	Jan 1967 retrofit to D-21B	May 1967 LAC Advised to procure long lead items for 8 additional drones 15 retrofit, 7 production 8 long lead.		July 1967 LAC Advised 12 additional drones, 15 retrofit and 19 production	
	19 for ops	LAC Authorised to proceed with production of 15 Additional D-21's	Jan 1967 fabricate 7 additional D-21B's in lieu of the 15 D-21's previously authorised.	7 production, 8 long lead.		Note :12 Additional is the 8 long lead plus 4 more . 7p+8LL+4= 19+20 original =39.	New D-21B Production 1968 /1969
	1 Static Test						
501	Y	Y	Y	R	July 1967	R	-
502	Y	-Static Test < > Scrapped and residue buried at █ February 1969.					
503	Y	M-21	-	-	-	-	-
504	Y	M-21	-	-	-	-	-
505	Y	M-21	-	-	-	-	-
506	Y	M-21	-	-	-	-	-
507	Y	Y	Y	R	August 1967	R	-
508	Y	Y	Y	R	August 1967	R	-
509	Y	Y	Y	R	September 1967	R	-
510	Y	Y	Y	R	September 1967	R	-
511	Y	Y	Y	R	October 1967	R	-
512	Y	Y	Y	R	October 1967	R	-
513	Y	Y	Y	R	November 1967	R	-
514	Y	Y	Y	R	November 1967	R	-
515	Y	Y	Y	R	December 1967	R	-
516	Y	Y	Y	R	December 1967	R	-
517	Y	Y	Y	R	January 1968	R	-
518	Y	Y	Y	R	January 1968	R	-
519	Y	Y	Y	R	February 1968	R	-
520	Y	Y	Y	R	February 1968	R	-

521		1-15	D-21B	>	>	P1	March 1968
522		2-15	D-21B	>	>	P2	April 1968
523		3-15	D-21B	>	>	P3	May 1968
524		4-15	D-21B	>	>	P4	June 1968
525		5-15	D-21B	>	>	P5	July 1968
526		6-15	D-21B	>	>	P6	August 1968
527		7-15	D-21B	>	>	P7	September 1968
528		8-15		Long Lead	>	P8	October 1968
528		9-15		Long Lead	>	P9	November 1968
530		10-15		Long Lead	>	P10	December 1968
531		11-15		Long Lead	>	P11	December 1968
532		12-15		Long Lead	>	P12	January 1969
533		13-15		Long Lead	>	P13	February 1969
534		14-15		Long Lead	>	P14	March 1969
535		15-15		Long Lead	>	P15	March 1969
536					ex1	P16	April 1969
537					ex2	P17	May 1969
538					ex3	P18	June 1969
539					ex4	P19	June 1969.

